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FIRST HILL STREETCAR

Briefing Overview

* Project Background & Review of Progress
to Date

* Preliminary Engineering Update of
Alignment/Stations/Maintenance Facility

* Next Steps/Actions

* Briefing/Discussion: The Broadway
Bikeway



FIRST HILL STREETCAR

Review of Progress to Date

* Analysis of Route Alternatives

* Public Outreach December 2009-April
2010

» Council Route Approval May 2010

« SEPA/MDNS October 2010

 GC/CM Selection December 2010

* Preliminary Engineering January 2011



Alignment/Stations Update

* Pioneer Square Terminus
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FIRST HILL STREETCAR

Maintenance Facility

* Storage of 6 to 8 Streetcars

* Routine/Preventative Maintenance

» Operator Dispatch

» Potential for Expansion
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Site Alternatives/Vicinity Plan




Charles Street Service Center Site
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MAINTENANCE FACILITY

Rendering

first hill streetcar- charles street concept

8th ave perspective

W aterleaf

4 orchitecture, interiors & plonning
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MAINTENANCE FACILITY

Sustainability Features

Minimum LEED Silver Certification ey o
Integrated Design Process :
. = hardscape
- low SRI

Extensive Stormwater Mitigation Features:
full green roof, pervious paving, green wall

Renewable Energy: PV (photovoltaic) array

Energy Efficiency: highly efficient heating
system (variable refrigerant flow [VRF] and
radiant flooring), daylighting to offset electric .

lighting, occupancy and daylighting sensors, — [#25=ss
natural ventilation

Occupant Health and Comfort: natural
daylighting, access to views, low to no-toxicity
building materials

Locally Sourced Materials

Electric Car Charging Stations

Skylights (used
strategically in
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Permeable
Paving

Car wash water
and stormwater
as heat sink

Sustainability 4 Greywater from
Education carwash or rainwater
Signage to flush toilets
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Next Steps

* Design Development—60% Design June 1
* 60% Cost Estimate (June)
* Vehicle Proposals (June)

» Total Development Cost Estimate/Councll
Authorization to Negotiate & Execute
Construction Contract (Summer or Early Fall)

* 90% Design/MACC Negotiation
(August/September)

« Early Work (Summer/Fall)



FIRST HILL STREETCAR

Streetcar-Bicycle Integration:

The Broadway Bikeway

Presentation by Alta Planning & Design



